COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE SUMVARY 15: 49: 34
CONTI D C22805 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22805- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI ME ALLOW 75 WORK DAYS
GRAND & JACKSON COUNTY ADA RAMPS PERCENT TIME:  18.67 ORI G TI ME ALLOW 75 WVORK DAYS
PROJECT NO. STRR300- 249
GRAND & JACKSON COUNTY ADA RAM
NAMVE OF ROAD:
PROJECT COUNTI ES: GRAND JACKSON
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 06/ 22/ 2020 DATE Tl ME STARTED 05/ 26/ 2020
P. O Box 4768 DATE LET 03/ 05/ 2020 DATE WORK BEGAN 05/ 26/ 2020
DATE AWARDED 03/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/28/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 438, 527. 00 PARTI Cl PATI NG $ 3, 000. 00 $ 3, 000. 00
AWARD PRQJECT AMI:  $ 1,400, 000.00 NON- PARTI Cl PATI NG 241, 506. 23 241, 506. 23
PERCENT COMPLETE: 17. 00% TOTAL EARNI NGS 244, 506. 23 244, 506. 23
FUNDS AVAI LABLE: $ 1,194, 020.77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 244, 506. 23 244, 506. 23
TOTAL CLAI VS $ 0.00 RETAI NAGE -5, 556. 14 -5, 556. 14
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 238, 950. 09 238, 950. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 238, 950. 09 238, 950. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 238, 950. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22805-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0001 15: 49: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 040A (Fraser)

0005 202-00200 *Renpval of Sidewal k 177.000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0010 202-00201 *Renoval of Curb 80. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0015 202-00202 *Renpval of Gutter 21.000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0020 202-00203 *Renoval of Curb and Cutter 308. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0025 202-00210 *Renoval of Concrete Pavement 57.000 0. 000
SY 0. 000 0. 00
41. 00000 0. 000 0. 00
0030 202-00220 *Renoval of Asphalt Mat 80. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0035 202-00250  *Renpval of Pavenent Marking 244.000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
380. 00000 0. 000 0.00
0045 208- 00090 Erosion Control (Curb Ranp) 22.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0050 210-02804 *G&inding: Sidewal k and/or Curb Ranp Repair 6. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0055 210-04010  *Adjust Manhol e 4. 000 0. 000
EACH 3.000 1, 440. 00

480. 00000 3. 000 1, 440. 00



CONTI D

040A (Fraser)

CAT NO0200

0060 210-04025

0065

304- 06007

0070

403- 00721

0075

412- 00600

0080

607-11525

0085

608- 00000

0090

608- 00010

0095

608- 00015

0100

609- 20010

0105

609-21020

0110 609-24004

C22805

22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

*Modi fy Structure

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concr et e Pavenent

(6 Inch)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (4 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH

870. 00000
46. 000

cy
75. 00000
80. 000

sy
141. 00000
46. 000

%
98. 00000
500. 000

LF
0. 50000
15. 000

sy
94. 00000
257. 000

sy
192. 00000
169. 000

SF
128. 00000
9. 000

LF
39. 00000
48. 000

LF
41. 00000
13. 000

LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:49: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22805-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0001 15: 49: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 040A (Fraser)

0115 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0120 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.279 59, 301. 73
212, 551. 00000 0.279 59, 301. 73
0125 626-01114  *Public Information Managenent (Tier V) 11. 000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0130 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 320. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0.00
0135 629-01006 Survey Monunent (Type 6) 5. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0140 629-01065 *Survey Monument (Type 5S) 9. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0.00
0145 630-00000  Fl aggi ng 1, 600. 000 0. 000
HOUR 72.000 216. 00
3. 00000 72.000 216. 00
0150 630- 00007 Traffic Control Inspection 4. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0.00
0155 630-00012 Traffic Control Managenent 11. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0160 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0165 630-80340 Pedestrian Barricade (ADA) 528. 000 0. 000
LF 264. 000 15, 840. 00

60. 00000 264. 000 15, 840. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70016

700- 70111

700- 70310

C22805

STRR300- 249

22805-BID

| TEM
DESCRI PTI ON

040A (Fraser)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

Project First Program

F/ A Landscapi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

84. 000

EACH
5. 00000
33.000

EACH
5. 00000
3. 000

EACH
5, 000. 00000
3. 000

EACH
50. 00000
150. 000

EACH
1. 00000
65. 000

EACH
50. 00000
15, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
1, 250. 000

FA
1. 00000
5, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
16. 500
16. 500

0. 000
16. 500
16. 500

0. 000
1.500
1.500

0. 000
0. 000
0. 000

0. 000
69. 500
69. 500

0. 000
32.500
32. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 250. 000
1, 250. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

82

82

7,500

69

1,625

1,250

50

50

00

.00

50

00

.00

.00

00

.00

15:49: 34

AMOUNT

82

82

7,500

69

1,625

1, 250

50

50

00

.00

50

00

.00

.00

00

.00



CONTI D

CAT NO0200

0220

700- 70380

CAT NO0201

0225

0230

0235

0240

0245

0250

0255

0260

0265

ESTI MATE NG 0001 15: 49: 34
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  462,807.00$  87,407.23% 87, 407.23
305. 000 0. 000
sy 0. 000 0. 00
39. 00000 0. 000 0. 00
498. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
24. 000 0. 000
sy 0. 000 0. 00
41. 00000 0. 000 0. 00
152. 000 0. 000
sy 0. 000 0. 00
20. 00000 0. 000 0. 00
218. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
34. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
1.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
70. 000 0. 000
oy 0. 000 0. 00
75. 00000 0. 000 0. 00

202- 00200

202- 00203

202- 00210

202- 00220

202- 00250

208- 00090

210- 00810

210- 04050

304- 06007

C22805
22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

040A (Fraser)

F/ A Erosion Control

040A (G anby)

*Rermoval of Sidewal k

Curb and Cutter

*Renoval of

Concrete Pavenent

*Renoval of

*Renoval of

Asphal t Mat

*Rermoval of Pavenent Marking

Er osi on Control

(Curb Ranp)

Reset Ground Sign

Adj ust Val ve Box

*Aggregat e Base Course (C ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 06/ 23/ 2020



CONTI D

CAT NO0201

0270 403-00721

0275

412- 00600

0280

608- 00000

0285

608- 00010

0290

608- 00015

0295

609-21020

0300

609- 24002

0305

614- 00011

0310

614-01572

0315

614- 72863

0320 626-01114

C22805
22805-BID
STRR300- 249

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
040A (G anby)
Hot M x Asphalt (Patching) (Asphalt) 152. 000
SY
141. 00000
*Concrete Pavenent (6 |nch) 13. 000
Sy
98. 00000
*Concrete Sidewal k 77.000
SY
94. 00000
*Concrete Curb Ranp 449. 000
Sy
192. 00000
*Det ect abl e War ni ngs 33. 000
SF
128. 00000
*Curb and CGutter Type 2 (Section II-B) 86. 000
LF
41. 00000
*Qutter Type 2 (2 Foot) 19. 000
LF
43. 00000
Sign Panel (Cass I) 3. 000
SF
30. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000
Sl i pbase)
LF
50. 00000
Pedestrian Push Button Post Assenbly 1. 000
EACH
2,500. 00000
*Public Information Managenent (Tier V) 17. 000
DAY

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:49: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22805-BI D
PRQIECT STRR300- 249 ESTI MATE NO 0001
CURRENT PREV QTY/
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD
NO. NO. DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 040A (Granby)
0325 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 218. 000 0. 000
Li ne
) SF 0. 000
17. 00000 0. 000
0330 630- 00007 Traffic Control Inspection 7.000 0. 000
DAY 0. 000
400. 00000 0. 000
0335 630-00012 Traffic Control Managenent 17. 000 0. 000
DAY 0. 000
1, 400. 00000 0. 000
CAT 0201 CURRENT AMT $ 201,638.00 %
CAT NO0202 040A (Hot Sul phur Springs)
0340 202-00200 *Rermoval of Sidewal k 55. 000 0. 000
SY 0. 000
39. 00000 0. 000
0345 202-00203  *Renoval of Curb and Gutter 118. 000 0. 000
LF 0. 000
15. 00000 0. 000
0350 202-00210 *Renpval of Concrete Pavenment 26. 000 0. 000
SY 0. 000
41. 00000 0. 000
0355 202- 00220 *Renoval of Asphalt Mat 35. 000 0. 000
SY 0. 000
20. 00000 0. 000
0360 208-00090 Erosi on Control (Curb Ranp) 5. 000 0. 000
EACH 0. 000
290. 00000 0. 000
0365 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000
500. 00000 0. 000
0370 213-00067 *Rock Mul ch (Weed Free) 23. 000 0. 000
SF 0. 000
25. 00000 0. 000
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ESTI MATE RUN 06/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:49: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22805-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0001 15: 49: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 040A (Hot Sul phur Springs)

0375 304-06007 *Aggregate Base Course (Cl ass 6) 12. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0380 403-00721 Hot M x Asphalt (Patching) (Asphalt) 35. 000 0. 000
SY 0. 000 0. 00
141. 00000 0. 000 0. 00
0385 412-00600 *Concrete Pavenent (6 Inch) 21.000 0. 000
Sy 0. 000 0. 00
98. 00000 0. 000 0. 00
0390 608-00010 *Concrete Curb Ranp 77.000 0. 000
SY 0. 000 0. 00
192. 00000 0. 000 0. 00
0395 609-21020 *Curb and Gutter Type 2 (Section |I-B) 22.000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0400 626-01114 *Public Information Managenent (Tier V) 3. 000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0405 630-00007 Traffic Control Inspection 2.000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0410 630-00012 Traffic Control Managenent 3. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0202 CURRENT AMT $ 37,965.00 $ 0.00% 0. 00

CAT NO0203 009D & 040A (Kremm i ng)

0415 202-00200 *Renpval of Sidewal k 331. 000 0. 000
SY 291. 000 11, 349. 00
39. 00000 291. 000 11, 349. 00
0420 202-00203 *Renoval of Curb and Cutter 679. 000 0. 000
LF 558. 000 8, 370. 00

15. 00000 558. 000 8, 370. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22805-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0001 15: 49: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 009D & 040A (Krenm i ng)

0425 202-00210 *Renoval of Concrete Pavement 238. 000 0. 000
SY 157. 000 6, 437. 00
41. 00000 157. 000 6, 437. 00
0430 202-00220 *Rermoval of Asphalt Mat 186. 000 0. 000
SY 145. 000 2,900. 00
20. 00000 145. 000 2,900. 00
0435 202-00250  *Renpval of Pavenent Marking 40. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0440 208-00090 Erosi on Control (Curb Ranp) 30. 000 0. 000
EACH 30. 000 8, 700. 00
290. 00000 30. 000 8, 700. 00
0445 210-00810 Reset Ground Sign 11. 000 0. 000
EACH 1.000 500. 00
500. 00000 1. 000 500. 00
0450 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 33. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0455 213-00067 *Rock Mul ch (Weed Free) 132. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0460 304- 06007 *Aggregate Base Course (Class 6) 62. 000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0465 403-00721 Hot M x Asphalt (Patching) (Asphalt) 186. 000 0. 000
SY 60. 000 8, 460. 00
141. 00000 60. 000 8, 460. 00
0470 412-00600 *Concrete Pavenent (6 Inch) 227.000 0. 000
SY 170. 000 16, 660. 00
98. 00000 170. 000 16, 660. 00
0475 608- 00000 *Concrete Sidewal k 18. 500 0. 000
SY 18.500 1,739.00

94. 00000 18. 500 1, 739.00



CONTI D:

C22805
22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 06/ 23/ 2020

CAT NO0203

0480 608-00010

0485

608- 00015

0490

609- 21020

0495

609- 24002

0500

626-01114

0505

627-30411

0510

630- 00007

0515 630-00012

CAT NO0204

0520 202-00039

0525 202- 00200

009D & 040A (Krenm ing)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Public Information Managenent

(Tier 1V)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Traffic Control Inspection

Traffic Control Managenent

125A & 014B (Wl den)

*Renoval of Bollard

*Rermoval of Sidewal k

ESTI MATE NG 0001 15: 49: 34
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
546. 000 0. 000
sy 308. 000 59, 136. 00
192. 00000 308. 000 59, 136. 00
77.000 0. 000
SF 26. 000 3, 328. 00
128. 00000 26. 000 3, 328.00
20. 000 0. 000
LF 20. 000 820. 00
41. 00000 20. 000 820. 00
22.000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
55. 000 0. 000
DAY 55. 000 3, 300. 00
60. 00000 55. 000 3, 300. 00
40. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
14. 000 0. 000
DAY 14. 000 5, 600. 00
400. 00000 14. 000 5, 600. 00
15. 000 0. 000
DAY 12. 000 16, 800. 00
1, 400. 00000 12. 000 16, 800. 00
CAT 0203  CURRENT AMI $ 257,209.00$  154,099.00$ 154, 099.00
1.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
119. 000 0. 000
sy 0. 000 0. 00
39. 00000 0. 000 0. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22805-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0001 15: 49: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0530 202-00203  *Renoval of Curb and Gutter 213. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0535 202-00210 *Renpval of Concrete Pavenent 18. 000 0. 000
SY 0. 000 0. 00
41. 00000 0. 000 0. 00
0540 202-00220 *Renoval of Asphalt Mat 76. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0545 202-00250 *Renoval of Pavement Marking 79. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0550 208- 00090 Erosion Control (Curb Ranp) 12. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0555 210-00810 Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0560 304-06007 *Aggr egat e Base Course (Cl ass 6) 24.000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 76. 000 0. 000
SY 0. 000 0. 00
141. 00000 0. 000 0. 00
0570 412-00600 *Concrete Pavenent (6 Inch) 12. 000 0. 000
Sy 0. 000 0. 00
98. 00000 0. 000 0. 00
0575 608- 00000 *Concrete Sidewal k 4. 000 0. 000
SY 0. 000 0. 00
94. 00000 0. 000 0. 00
0580 608-00010 *Concrete Curb Ranmp 175. 000 0. 000
Sy 0. 000 0. 00

192. 00000 0. 000 0. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22805-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0001 15: 49: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0585 608-00015 *Det ect abl e War ni ngs 50. 000 0. 000
SF 0. 000 0. 00
128. 00000 0. 000 0. 00
0590 609-21020 *Curb and Cutter Type 2 (Section Il-B) 6. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0595 626-01114  *Public Information Managenent (Tier V) 6. 000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0600 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 79. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0.00
0605 630-00007 Traffic Control Inspection 2.000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0610 630-00012 Traffic Control Managenent 6. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0204 CURRENT AMT $ 85,208.00 % 0.00% 0. 00

CAT NO0205 040A (Wnter Park)

0615 202-00200 *Renmoval of Sidewal k 241. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0.00
0620 202-00201 *Renmoval of Curb 26. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0625 202-00203 *Removal of Curb and Gutter 696. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0630 202-00207 *Renpval of Brick Pavers 659. 000 0. 000
5% 0. 000 0.00

17. 00000 0. 000 0.00



CONTI D

CAT NO0205

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

202- 00210

202- 00220

202- 00250

202- 00827

208- 00090

210- 00300

210- 02804

210- 04010

210- 04050

213- 00067

304- 06007

C22805

22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

040A (W nter Park)

*Renpoval of Concrete Pavenent

*Reroval

of Asphalt Mat

*Renpoval of Pavenent Marking

*Rermoval of Pull Box

Er osi on Control

(Curb Ranp)

*Reset

Brick Pavers

*&rinding: Sidewal k and/or Curb Ranp Repair

*Adj ust Manhol e

Adj ust Val ve Box

*Rock Mul ch (Weed Free)

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
sy
41. 00000
228. 000
%
20. 00000
535. 000
SF
3. 00000
8. 000
EACH
300. 00000
45. 000
EACH
290. 00000
15. 000
sy
150. 00000
98. 000
LF
34. 00000
1. 000
EACH
480. 00000
2.000
EACH
1, 000. 00000
208. 000
SF
25. 00000
101. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 06/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:49: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22805-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: STRR300- 249 ESTI MATE NO 0001 15: 49: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 040A (Wnter Park)

0690 403-00721 Hot M x Asphalt (Patching) (Asphalt) 208. 000 0. 000
Sy 0. 000 0. 00
141. 00000 0. 000 0. 00
0695 412-00600 *Concrete Pavenent (6 Inch) 10. 000 0. 000
SY 0. 000 0. 00
98. 00000 0. 000 0. 00
0700 608-00000 *Concrete Sidewal k 455. 000 0. 000
Sy 0. 000 0. 00
94. 00000 0. 000 0. 00
0705 608-00010 *Concrete Curb Ranp 619. 000 0. 000
SY 0. 000 0. 00
192. 00000 0. 000 0. 00
0710 608-00015 *Det ect abl e War ni ngs 405. 000 0. 000
SF 0. 000 0.00
128. 00000 0. 000 0. 00
0715 609-20010 *Curb Type 2 (Section B) 37.000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0720 609-21020 *Curb and Gutter Type 2 (Section |I-B) 284. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0725 613-07002 *Type Two Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0730 614-00011 Sign Panel (Cass I) 6. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0735 626-01114 *Public Information Managenent (Tier V) 23.000 0. 000
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0740 627-30411 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 561. 000 0. 000
Li ne
) SF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C22805

PCN: 22805- Bl D

PRQIECT STRR300- 249

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0205 040A (Wnter Park)

0745 630-00007 Traffic Control Inspection

0750 630-00012 Traffic Control Managenent

CAT NO0400

0755 620-00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE NO: 0001 15: 49: 34
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
9. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
23. 000 0. 000
DAY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
CAT 0205  CURRENT AMT $ 390, 700. 00 $ 0.00$ 0. 00
1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 3,000.00 $ 3,000.00 $ 3, 000. 00
PRQJECT TOTAL CURRENT AMI $ 1,438,527.00$  244,506.23% 244, 506.23



